
 U.S. ATLAS Installation 
 WBS Profile Estimates 
 Funding Source: All Funding Type: Project + MC 12/9/02 9:52:50 AM 
 Institutions: All Estimate in Fixed FY'02 $k Labor/Material: Labor only 

 WBS FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
 Number Description (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

1 U.S. ATLAS Installation Estimate 573 1402 2184 318 0 0 0 0 0 0 4476 
1.1 Silicon 13 67 499 246 0 0 0 0 0 0 825 
1.2 TRT 19 132 20 0 0 0 0 0 0 0 171 
1.3 Liquid Argon  Subsystem 309 628 1020 0 0 0 0 0 0 0 1957 
1.4 Tile Calorimeter System 233 331 350 0 0 0 0 0 0 0 914 
1.5 Muon Subsystem 0 244 294 72 0 0 0 0 0 0 609 
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